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NORTH YORKSHIRE

BUMBLE WOOD AND CAM WOOD



NYTFQP

• First set up 2002, but no longer active

• Had lost trust and momentum

• New commitment from NYCC

• Independent Chair

• Political support

• Inclusive and open to all

• But no direct haulier involvement





CAM WOOD FROM THE EAST



CAM WOOD FROM THE WEST





CAM HIGH ROAD – EASTERN SECTION



STEEP DESCENT FROM CAM HIGH ROAD EAST



EASTERN ROUTE FROM CAM WOOD

Scaur Head, Howgate

Dalesend, East Gayle Lane





B 6255   - AN  AGREED ROUTE



RIBBLEHEAD TIMBER SIDINGS



CAM HIGH ROAD WEST



CAM HIGH ROAD WEST



CAM ROAD WEST - THE FAMOUS GATE



2012 – QUICK FIX NEEDED

– FQP asked by NYCC to help find solution

– TRO on Gayle lane about to be lifted

– Fearful and angry community in Gayle

– Complete absence of trust

– Local councillors raised concerns

– Western route blocked by narrow gate

– NYCC under pressure to enforce access 

– Legal position not wholly clear



TEMPORARY SOLUTION

• Engaged with main parties
• Local councillor support critical
• NYCC held public meeting with village
• Built trust with owner
• Got understanding of what could work for him
• Local fears much worse than reality
• Number of movements and times of day key
• Trial/demonstration runs
• And commitment to find long term solution



LONG TERM SOLUTION

• Upgrade western section and create new access 
into wood

• Environmentally much better

• Lower cost

• Very little community impact

• Fewer safety issues

• Less impact on highway

• Only used agreed routes

• But required planning and landowner agreement



MANY DIFFERENT INTERESTS 

• Owners and operators

• Local communities

• National Park

• Highway Authority

• Forestry Commission

• Landowners

• Important to understand them all 



THE OUTCOME

• Planning permission resisted by Park at first
• Concerned about landscape impact and impact 

on recreational users
• But obvious benefits and much local interest
• Change of owner changed the dynamic
• Much more collaborative approach
• Consent granted in March 2013
• Has many features similar to temporary voluntary 

agreement
• Now enforceable as planning conditions



CAM ROAD WEST 2013

Upgraded route and new bridge across Gayle Beck



SOME LESSONS

• Communication with all parties and interests

• Listen and understand different positions

• Independent status of FQP can help

• As does its perceived support for the sector

• Conditions can make all the difference –
number of movements, time of day, signage

• Clear explanation is vital

• Trial runs – seeing is believing



…..AND EVERYONE CAN LIVE HAPPILY EVER AFTER…..




